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OverviewOverview

• Project Scope• Project Scope
• Construction Progress Update

– Site Set Up and PrepSite Set Up and Prep
– Exterior Durable Cover Construction
– Building Foundation Repairsg p

• Work Remaining
• Schedule
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Project LocationProject Location

Parcel G

Hunters Point Naval Shipyard BCT Meeting – April 25, 2013                                       3



Project Scope OverviewProject Scope Overview

• Overall Project Objective: Construct durable cover to• Overall Project Objective: Construct durable cover to 
provide a physical barrier over the soils on the site 

_______________________________________________ 
• Exterior areas;

– Graded in order to obtain positive drainage
Additional aggregate base imported to build the cover– Additional aggregate base imported to build the cover

– 2” of asphalt pavement placed on compacted base material
– Repair and seal some of the existing asphalt and concrete slabs 

• Building slabs repaired and openings sealed
• RACR will document current and past RA completed

C l t d ill b i t d d i t i d• Completed cover will be inspected and maintained
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Project Site and Scope Project Site and Scope 

CompletedCompleted 
Durable Cover 
outside 
buildings

(Gray areas)

Repaired 
ConcreteConcrete 
Building Slabs

(White areas)
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Site Condition prior to Site Condition prior to MobilzationMobilzation
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Site Set Up; Air Monitoring EquipmentSite Set Up; Air Monitoring Equipment
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Site Prep; removal of debrisSite Prep; removal of debris
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Site Prep: Removal of FencingSite Prep: Removal of Fencing
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Site Prep: Removal of ObstructionsSite Prep: Removal of Obstructions
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Rough GradingRough Grading
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Rough GradingRough Grading
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Rough Grading; Dust ControlRough Grading; Dust Control
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Rough GradingRough Grading
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Restoration of Existing Exterior SurfacesRestoration of Existing Exterior Surfaces
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Exterior Concrete Slab RepairExterior Concrete Slab Repair
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Exterior Concrete Slab RepairExterior Concrete Slab Repair
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Building Slab Crack RepairsBuilding Slab Crack Repairs
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Building Slab RepairsBuilding Slab Repairs
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Building Slab RepairsBuilding Slab Repairs

Hunters Point Naval Shipyard BCT Meeting – April 25, 2013                                       20



Restoration of Building SlabRestoration of Building Slab
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Sealing Openings Inside BuildingsSealing Openings Inside Buildings
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Sealing Openings Inside BuildingsSealing Openings Inside Buildings
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Sealing Openings Inside Building Sealing Openings Inside Building 
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Remaining Work to be CompletedRemaining Work to be Completed

• Complete rough grading• Complete rough grading
• Place imported aggregate base 

C l t b ildi d t i l b i• Complete building and exterior slab repairs
• Install 2” of asphalt pavement

P R di l A ti Cl R t• Prepare Remedial Action Closure Report
• Perform quarterly inspections and repairs
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ScheduleSchedule

• Mobilize and set up Temp Facilities January 2013
• Site Preparation and Debris Removal Jan-Apr 2013
• Building foundation repairs Feb-Apr 2013

Rough grading Feb Apr 2013• Rough grading Feb-Apr 2013
• Drainage improvements Mar-May 2013
• AB placement and Finish Grading Apr-May 2013• AB placement and Finish Grading Apr May 2013
• Asphalt placement May-Jun 2013
• Quarterly O&M from Jun 2013 until Q y

transfer
• Draft RACR Aug 2013

Fi l RACR N 2013• Final RACR Nov 2013
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